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Item Title Detail

1 Other important observations I conducted a shop floor walkthrough today with Dan Speer and John 

Kinsey at approximately 07:30.  John and I talked through the issues that we 

were having, including ZPMC's mock-up fabrication procedures not being 

repeatable in production.  We spoke about the communication disconnect 

between the ZPMC personnel who we interact with regularly and the ZPMC 

personnel who can make decisions and oversee actual fabrication.  There 

appeared to be no change in the OBG deck and bottom panel fabrication 

bays since my walkthrough yesterday.

2 Meetings attended We conducted the weekly ZPMC fabrication conference at 09:00.  

Discussion included the Contractor's difficulties with fabricating the 

required reference blocks for the closed rib UT procedure.  We also 

discussed the rate of defects found in the 77-m and 114-m mock-ups and our 

concerns about repeatability of mock-up fabrication in actual production.

3 Meetings attended At the 13:30 daily meeting, ZPMC asked about the possibility of doing the 

closed rib weld trials.  ABF said that they wanted to meet with ZPMC 

internally and that they would determine if ZPMC was ready to do the weld 

trials for CT's acceptance and observation.  ABF acknowledged that the 

closed rib UT procedure needed to be developed before the weld trials could 

be fully approved.
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